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ESTIMATE RUN 01/24/2019

ESTIMATE SUMMARY 15:46:56

CONTID: C22792         ESTIMATE NO: 0003 FINL 2005

PCN: 22792-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US24E MANITOU AVE. AT RUXTON A PERCENT TIME:

PROJECT NO: M850-027                      

US24E MANITOU AVE. AT RUXTON AVE.

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

WILDCAT CONSTRUCTION CO., INC. PAY PERIOD ENDING

P. O. BOX 9163 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Wichita KS 67277-0163(719)550-1008 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 566,327.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 471,906.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 7,078.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.04

0.00

0.00

7,078.59

$

$

$

$

2,100.00

564,227.67

566,327.67

0.00

566,327.67

0.00

0.00

566,327.67

0.00

AMOUNT DUE 566,327.67 7,078.59

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 7,078.59

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 9/21/2018 ??:??:??

ORIG TIME ALLOW: 9/21/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/10/2018

08/13/2018

09/21/2018

09/21/2018

01/24/2019

08/28/2018

08/28/2018

08/09/2018

08/10/2018
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PCN: 22792-BID    ESTIMATE RUN 01/24/2019

PROJECT: M850-027                      ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 1.000

0.000

202-00010  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0010 Removal of Sidewalk 50.000

0.000

202-00200  
 

2,150.0050.000

0.00

50.000

SY  

43.00000

0015 Removal of Curb and Gutter 43.000

0.000

202-00203  
 

1,849.0043.000

0.00

43.000

LF  

43.00000

0020 Removal of Concrete Pavement 96.000

0.000

202-00210  
 

3,840.0096.000

0.00

96.000

SY  

40.00000

0025 Removal of Asphalt Mat 136.000

0.000

202-00220  
 

6,120.00136.000

0.00

136.000

SY  

45.00000

0030 Temporary Diversion Clear Water Diversion 1.000

0.000

208-00301  
 

64,000.001.000

0.00

1.000

LF  

64,000.00000

0035 Aggregate Base Course (Class 6) 70.000

0.000

304-06007  
 

5,740.0070.000

0.00

70.000

CY  

82.00000

0040 *Hot Mix Asphalt (Patching) (Asphalt) 81.210

0.000

403-00720  
 

16,242.0081.210

0.00

81.210

TON 

200.00000

0045 *Concrete Sidewalk (6 Inch) 36.000

0.000

608-00006  
 

9,000.0036.000

0.00

36.000

SY  

250.00000

0050 Median Cover Material (Concrete) 860.000

0.000

610-00030  
 

37,840.00860.000

0.00

860.000

SF  

44.00000

0055 Construction Surveying 1.000

0.000

625-00000  
 

4,600.001.000

0.00

1.000

L S 

4,600.00000
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PCN: 22792-BID    ESTIMATE RUN 01/24/2019

PROJECT: M850-027                      ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mobilization 1.000

0.000

626-00000  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0065 *Flagging 318.000

0.000

630-00000  
 

7,950.00318.000

0.00

318.000

HOUR

25.00000

0070 *Traffic Control Inspection 6.000

0.000

630-00007  
 

1,080.006.000

0.00

6.000

DAY 

180.00000

0075 *Traffic Control Management 33.000

0.000

630-00012  
 

17,160.0033.000

0.00

33.000

DAY 

520.00000

0080 *Barricade (Type 3 M-A) (Temporary) 5.000

0.000

630-80335  
 

700.005.000

0.00

5.000

EACH

140.00000

0085 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

644.0028.000

0.00

28.000

EACH

23.00000

0090 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,600.002.000

0.00

2.000

EACH

2,300.00000

0095 *Drum Channelizing Device 14.000

0.000

630-80360  
 

322.0014.000

0.00

14.000

EACH

23.00000

0100 Concrete Barrier (Temporary) 48.000

0.000

630-80370  
 

4,656.0048.000

0.00

48.000

LF  

97.00000

0105 *Traffic Cone 16.000

0.000

630-80380  
 

72.0016.000

0.00

16.000

EACH

4.50000

0110 Night Work Lighting 1.000

0.000

632-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000
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PCN: 22792-BID    ESTIMATE RUN 01/24/2019

PROJECT: M850-027                      ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0120 *F/A Landscape Establishment Incentive F/A Landscape 11,644.700

0.000

700-70017  
 

11,644.7011,644.700

0.00

11,644.740

F A 

1.00000

0125 *F/A Security Fence 4,246.590

0.000

700-70035  
 

4,246.594,246.590

0.00

4,246.590

F A 

1.00000

0130 *F/A Utilities and Maintenance of Field Facilities 968.000

0.000

700-70195  
 

968.00968.000

0.00

968.000

F A 

1.00000

0135 F/A Erosion Control 8,947.600

0.000

700-70380  
 

8,947.608,947.600

0.00

8,947.600

F A 

1.00000

0140 F/A Traffic Control for Installation 0.000

0.000

700-70492  
 

0.000.000

0.00

0.000

F A 

1.00000

0180 *Removal of Pavement Marking (Asphalt Grooving) 90.000

0.000

202-00251  
 

846.0090.000

0.00

90.000

SF  

9.40000

0190 *Concrete Curb Ramp 14.000

0.000

608-00010  
 

6,787.3114.000

0.00

14.000

SY  

484.80800

0195 *Detectable Warnings 20.000

0.000

608-00015  
 

535.5420.000

0.00

20.000

SF  

26.77700

0200 *Curb and Gutter Type 2 (Section II-B) 53.000

0.000

609-21020  
 

3,967.6353.000

0.00

53.000

LF  

74.86100

0205 *Pavement Marking Paint 1.000

0.000

627-00001  
 

302.531.000

0.00

1.000

GAL 

302.53000
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PCN: 22792-BID    ESTIMATE RUN 01/24/2019

PROJECT: M850-027                      ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:46:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Modified Epoxy Pavement Marking(Inlaid) 1.000

0.000

627-00009  
 

1,463.601.000

0.00

1.000

GAL 

1,463.60000

0215 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

38.000

0.000

627-30405  
 

1,392.1338.000

0.00

38.000

SF  

36.63500

0220 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

26.000

0.000

627-30410  
 

535.8626.000

0.00

26.000

SF  

20.61000

CAT 262,202.490.00262,202.53CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0145 Removal of Structure 1.000

0.000

202-00001  
 

52,000.001.000

0.00

1.000

EACH

52,000.00000

0150 Structure Excavation 525.000

0.000

206-00000  
 

14,700.00525.000

0.00

525.000

CY  

28.00000

0155 Structure Backfill (Class 2) 163.000

0.000

206-00200  
 

13,203.00163.000

0.00

163.000

CY  

81.00000

0160 *Concrete Class D (Box Culvert) 97.800

0.000

601-03030  
 

138,876.0097.800

0.00

97.800

CY  

1,420.00000

0165 Reinforcing Steel (Epoxy Coated) 25,000.000

0.000

602-00020  
 

37,500.0025,000.000

0.00

25,000.000

LB  

1.50000

0175 *Structure Backfill (Flow-Fill) 270.000

0.000

206-00065  
 

39,150.00270.000

0.00

270.000

CY  

145.00000

0185 *Waterproofing (Membrane) 93.000

0.000

515-00120  
 

6,596.1893.000

0.00

93.000

SY  

70.92662

CAT 302,025.180.00302,025.18CURRENT AMT0300 $ $ $
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PCN: 22792-BID    ESTIMATE RUN 01/24/2019

PROJECT: M850-027                      ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:46:56

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0170 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 2,100.000.002,100.00CURRENT AMT0400 $ $ $

$ 566,327.670.00$566,327.71$CURRENT AMTPROJECT TOTAL


